Rpt-ID: RCPESPRJ Georgia Date: (09/10/2015
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14781-14-000-0 Estimate Number: 0009 Pay Period: 08/06/2015
to 08/31/2015

Contract Location: Time Allowed: 624  Days
A BRIDGE AND APPROACHES ON US 221/SR 47 OVER GRE Elapsed Calender Days: 420 Days
Percent Time: 67.31
District: 2 Area: 04
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/16/2014

P. 0. BOX 3355 Date Awarded: 05/30/2014
Date Contract Executed: 07/01/2014
Date Notice to Proceed: 07/08/2014

EATONTON GA 31024-3355 Date Work Began: 12/03/2014

Phone: (706)485-7283 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/22/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $2,038,019.20 Counties:

Original Contract Amount $1,988,902.49 Columbia

Funds Available $750,497.94

Percent Complete 63.18%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007168 $2,038,019.20 $1,988,902.49 $750,497.94 63.18% $173,703.98

Chief Engineer
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08/06/2015
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Project Number:

Federal State Project Number:

0007168

US 221/ SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(168)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,030,016.99
$257,504.27
$1,287,521.26

$1,287,521.26

$1,287,521.26

Prev to Date

$891,053.82

$222,763.46

$1,113,817.28

$0.00 $0.00
$1,113,817.28

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,113,817.28

Total Payable:

This Estimate

$138,963.17
$34,740.81
$173,703.98
$0.00
$173,703.98
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$173,703.98



Rpt-ID: RCPESPRJ Georgia

Date: 09/10/2015

User: krender Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14781-14-000-0 Estimate Number: 0009 Pay Period: 08/06/2015
to 08/31/2015
Project Number 0007168
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .695
15000.000 1102
797 $1,530.00 $11,955.00
CSBRG-0007-00(168)
0029 210-0100 GRADING COMPLETE - LS 1.000 .600
412000.000 .180
.780 $74,160.00 $321,360.00
CSBRG-0007-00(168)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,940.000 1,544.800
20.190 314.560
1,859.360 $6,350.97 $37,540.48
0035 318-3000 AGGR SURF CRS TN 200.000 97.970
19.370 35.030
133.000 $678.53 $2,576.21
0063 433-1000 REINF CONC APPROACH SLAB SY 257.000 .000
171.000 256.660
256.660 $43,888.86 $43,888.86
0124 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 182.000 100.000
33.340 82.000
182.000 $2,733.88 $6,067.88
0129 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 4.000
697.040 4.000
8.000 $2,788.16 $5,576.32
Category Amount: $132,130.40 $428,964.75
Category Number: 0020 TEMPORARY EROSION CONTROL
0219 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 3.000 .750
537.330 .750
1.500 $403.00 $806.00
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Contract ID: B14781-14-000-0 Estimate Number: 0009

Date: 09/10/2015

Page 4 of 5

Pay Period: 08/06/2015
to 08/31/2015

Project Number 0007168

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0224 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,653.000 330.000
0.250 253.000
583.000 $63.25 $145.75
0229 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,940.000 360.980
0.250 56.760
417.740 $14.19 $104.44
0254 167-1500 WATER QUALITY INSPECTIONS MO 16.000 8.000
650.000 1.000
9.000 $650.00 $5,850.00
0259 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,305.000 4,805.750
2.900 15.000
4,820.750 $43.50 $13,980.18
Category Amount: $1,173.94 $20,886.37
Category Number: 0050 BRIDGE NO. 1 - OVER GREENBRIER CREEK
0354 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .990
205050.000 .010
1.000 $2,050.50 $205,050.00
1
0359 500-2100 CONCRETE BARRIER LF 347.000 .000
52.500 347.000
347.000 $18,217.50 $18,217.50
0384 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .970
50000.000 .030
1.000 $1,500.00 $50,000.00
1
0424 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,106.000 435.233
45.000 265.295
700.528 $11,938.28 $31,523.76
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Contract ID: B14781-14-000-0 Estimate Number: 0009
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Pay Period: 08/06/2015
to 08/31/2015

Project Number 0007168

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1 - OVER GREENBRIER CREEK
0429 603-7000 PLASTIC FILTER FABRIC SY 2,106.000 435.233
4.000 265.295
700.528 $1,061.18 $2,802.11
Category Amount: $34,767.46 $307,593.37
Category Number: (0060 UTILITIES
0434 611-8010 ADJUST HYDRANT TO GRADE EA 4.000 .000
1446.500 1.000
1.000 $1,446.50 $1,446.50
0444 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 15.000 .000
227.150 4.000
4.000 $908.60 $908.60
Category Amount: $2,355.10 $2,355.10
Category Number: 0010 ROADWAY
9050 004-0008 EXTRA WORK - CcY .000 .000
7.500 436.944
436.944 $3,277.08 $3,277.08
EXTRA WORK SPEC ITEM UNDERCUT OF UNSUITABLE MATERIAL
Category Amount: $3,277.08 $3,277.08
Project Total Amount: $173,703.98 $1,287,521.26



